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March 22, 2005  
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1, 2, 4, AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contracts:   

 
Project ID No. FCC0000832 - Catch Basin Retrofit (2003-2004), vicinities of East 
Los Angeles, Rosewood, Compton, Paramount, and Pasadena (1, 2, 4, and 5), 
with changes amounting to a credit of $1,870.00, and a final contract amount of 
$526,832.29.               

 
Project ID No. OSD0000007 - San Pasqual Area Street Light Improvements,   
vicinities of Pasadena and San Marino (5), with changes amounting to a credit of 
$5,161.00, and a final contract amount of $506,234.91. 

  
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION
 
This action is to obtain Board ratification of Acting Director-approved changes in public 
works contracts and Board acceptance of the work of the contracts in compliance with 
the provisions of the Public Contract Code.  Included in the enclosures are project and 
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contract data, the scope of work of changes to be ratified, and the work of the contracts 
to be accepted. 

 
The Acting Director of Public Works has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Changes to accommodate 
field conditions in order to meet the intent of the plans and specifications are not subject 
to this monetary limitation.  Enclosed for your ratification are changes in work which I 
ordered for Project ID Nos. FCC0000832 and OSD0000007. 
  
The projects have been completed, and it is recommended that your Board accept them 
on the dates indicated in the enclosures. 
 
Implementation of Strategic Plan Goals
 
The acceptance of these construction contracts is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of these completed contracts will 
provide improved infrastructure to better serve the public.  
 
FISCAL IMPACT/FINANCING
 
The modifications to the contract amounts are credits of $1,870.00 and $5,161.00, while 
the total values of the contracts are $526,832.29 and $506,234.91, respectively. 
 
Ratification of the changes in work and acceptance of the work of the respective 
contracts by your Board is in compliance with the acceptance and prompt payment 
provisions of the Public Contract Code. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the changes and the total value of each of the 
contracts.  Detailed cost breakdowns for each of the changes together with contract 
cost summaries are included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS
 
Each of these contracts for the construction of public works improvements was awarded 
by your Board to the lowest responsible bidder in accordance with the California Public  
Contract Code, your Board's directives, and as recommended by the Acting Director of 
Public Works. 
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ENVIRONMENTAL DOCUMENTATION
 
The changes in the work as described above and in the enclosures are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS
 
Each contract provided that the contractor be compensated for changes in the work as 
a result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials methods, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS)
 
Ratification of the requested changes and acceptance of the work of the contracts by 
your Board will ensure the timely closeout of the respective contracts, releasing 
Departmental and County assets for other construction-related activities.   
 
CONCLUSION
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Acting Director of Public Works  
 
PB:en 
 O:\Section\Administration\Board\Acc\03-22-05LTR.doc 
 
Enc. 2    
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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PROJECT ID NO. FCC0000832, CATCH BASIN RETROFIT (2003-2004) 
(in the vicinities of East Los Angeles, Rosewood, Compton, Paramount, and Pasadena), 
Supervisorial Districts 1, 2, 4, and 5 
 
Contractor:  United Storm Water, Inc., 14000 East Valley Boulevard, Industry,  
California 91746 
 
Project Description: 
 
Install retrofit devices in existing storm drain catch basins to reduce the amount of trash 
and debris entering the storm drain system and perform other appurtenant work. 
 
Changes in Work: 
 
Variations in Bid Quantities       ($1,870.00) 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on contract 
unit prices.   
 
Project Completion Date: 
 
The contractor completed the project on February 2, 2005, in accordance with the plans 
and specifications. 
 
Final Contract Amount: 
 

Original contract amount $469,995.94 
Actual cost of changes in work previously 
   approved by the Board      58,706.35 

 Changes in work authorized by the Acting Director 
    of Public Works        (1,870.00)  
 

FINAL CONTRACT AMOUNT $526,832.29 
 
HH:lgm/en 
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PROJECT ID NO. OSD0000007, SAN PASQUAL AREA STREET LIGHT 
IMPROVEMENTS (in the vicinities of Pasadena and San Marino),  
Supervisorial District 5 
 
Contractor:  Steiny and Company, Inc., 12907 East Garvey Boulevard, Baldwin Park, 
California 91706 
 
Project Description: 
 
Installation of conduits, conductors, pull boxes, and retrofit kits and lamps to modernize 
the existing street lighting system.  
 
Changes in Work: 
 
Variations in Bid Quantities ($5,161.00) 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on contract 
unit prices.    
 
Project Completion Date: 
 
The contractor completed the project on January 19, 2005, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
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Final Contract Amount: 
 
 Original contract amount $504,679.00 
 Actual costs of changes in work previously 
            approved by the Board                                                                        6,716.91 
        Changes in work authorized by the Acting Director 
     of Public Works    (5,161.00) 
 

FINAL CONTRACT AMOUNT  $506,234.91 
 
TKB:lgm/en 
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